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CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO: 384 Suppl. No. 0 Contract No. 04 —0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for
this contract. NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.)
Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. This last
percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Extra Work at Force Account:

As directed by the Engineer, perform the following work behind and on the barrier rails:

¢ Repair paint on Ductile Iron Pipe (DIP) in accordance with Contract Change Order (CCO) 45 S4 “Additional Paint on
Ductile Iron Pipe (Field).” After repairs are completed, apply one additional finish coat of 3 to 5 mils of Carboline
Carboxane 2000 or an approved alternative on the top half of the entire ductile iron pipeline.

s Repair paint on steel items in accordance with Special Provisions Section 10-1.69 “Clean and Paint Structural
Steel.”

¢ Repair nonskid surface in accordance with Special Provisions Section 10-1.74 “Nonskid Surface,” subsection
“Polyolefin Bead Nonskid Surface,” and plan sheet 428.

e Paint black stenciled labels on pipelines following ANSI/ASME A13.1 size requirements. Pipe labels shall be placed
at a maximum spacing of 20 meters and be located at ends of lines, near major branches and other interruptions
including equipment in the line, where lines pass through penetrations in floors, walls or ceilings or otherwise pass
into inaccessible spaces. Pipe labels shall include arrows to show the direction of flow. Pipe labels shall read as

follows:
o 2 1/2" NPS Domestic Water: Water
o 4" NPS Compress Air: Compressed Air
o 6" NPS CCSF Reclaim Water: Reclaimed Water
o 10" NPS CCSF Sewer Force Main: Sanitary Sewer
o 12" CCSF Water Main: City Water

Labor, equipment and material authorized by the Engineer, as necessary, will be paid in accordance with the provisions of
Section 4-1.03D, “Extra Work” of the Standard Specifications and Section 5-1.24, “Force Account Payment” of the Special
Provisions.

Estimated Cost of Extra Work at Force ACCOUNT .........oiiiiiiiiiiiii e eeee e ar e e e neees $290,000.00

Estimated Cost: Increase Decrease D $290,000.00

By reason of this order the time of completion will be adjusted as follows: 0 Days

Submitted by

i ]
Signature-} Resident Engineer ol sl
; 4’ L— Darryl Schram, Senior T.E. Date ;%,//7/!4

ApprovalRecommended by

SignatW Supervising Transportation Engineer &
W William Casey, Supervising T.E. Date ¢/ — 7-’ /Y

Engineer Approval by

SignatuW Supervising Transportation Engineer
/7/—%————-—’ William Casey, Supervising T.E. Date 5)-'/:1 '—/ 7

We the undersigned contractor, have given careful consideration to the change proposed and agree, If this proposal is approved, that we will provide all
equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full
payment therefor the prices shown above.

NOTE: If you, the con or, tq not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the‘ordered work and filing a written protest within the time therein specified.

Contractor Accgﬁf,ance by

Signature (Print name and title)

Date
BRIAN A. PETERSEN - PROJECT DIRECTIOR LHAUG14




